

2023 MSM Theatre Timeline- MASTER

Budget for LLV Built by Feb. 9

Script written in February, first draft done by end of February

Talemaker Auditions in Feb./March(?)

Pirates script first draft- February 28th

Pirates script second draft- March 14th

Cast Talemaker Roles by end of March/April

First Draft of LLV script done by end of March (27th-31st)

Research for Halloween monologues and stories begun end of March

New Talemaker *Pirates* script debuts Pirate Days- April 11-12

Final LLV script done by end of May (27th-31st)

Halloween scripted monologues and pieces written in May/June

Halloween scripted pieces done by end of June

Talemaker Rehearsals begin May 1

-

CALL FOR AUDITIONS: First or second week of August (August 7th or 14th)

Auditions: Last week of August/First week of Sept. (August 28-Sept. 8)

Offer Letters: Halloween by Sept 10, LLV by Oct. 1

Send out Cast Lists for Halloween by Sept. 15

Halloween First Rehearsal: Sept. 18th (Table Read)

Halloween Dress: Oct 21 or 22

Halloween First Performance: Tuesday, Oct. 24 (final performance Oct. 29)

Tuesday October 24

Wednesday Oct. 25

Thursday Oct. 26

Friday Oct. 27

Saturday Oct. 28

Sunday Oct. 29

LLV Rehearsals: Starting October 16th (Table Read of Script)

(A few rehearsals between the table read and the end of Halloween, however rehearsals escalate after Halloween)

LLV Dress: Wednesday, November 29

First Performance: Friday, December 1

Saturday December 2

Sunday December 3 (Optional)

Friday December 8

Saturday December 9

Friday December 15

Saturday December 16

Rain Date- December 17